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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 150.076 96.186 46.705 -   46.705 21.406 6.430 4.213 4.394 Continuing Continuing
0439: Standard Missile
Improvement

28.908 26.054 17.348 -   17.348 4.155 0.250 0.253 0.248 Continuing Continuing

3092: Standard Missile 6 Program 120.371 70.132 29.357 -   29.357 17.251 6.180 3.960 4.146 Continuing Continuing
9999: Congressional Adds 0.797 -   -   -   -   -   -   -   -   0.000 0.797

A. Mission Description and Budget Item Justification
Standard Missile (SM) is the Navy's premier Anti-Air Warfare (AAW) missile, providing both area air defense for the fleet and self defense for individual AEGIS CGs
and DDGs, as required by the Joint Theater Air Missile Defense (TAMD), Mission Need Statement (MNS), Defense Planning Guidance (DPG), Quadrennial Defense
Review (QDR), and Ship Class AAW Self Defense Capstone Requirements Document. Agility, fuzing, and computer modifications to SM are in development to restore
performance in the near term against a specific existing proliferating Anti-Ship Cruise Missile (ASCM) threat. Continuous analysis of missile capabilities vs. ever-
evolving and proliferating aircraft and ASCM threats and long-range
planning are required to keep pace with the threat.

In FY04 the STANDARD Missile 6 (SM-6) program was started to develop an advanced surface missile system with an active seeker and an extended range. The
SM-6 missile system will leverage the Navy investment in the AEGIS Weapon System (AWS), Cooperative Engagement Capability (CEC), and airborne early warning
systems, which will be upgraded in concert with missile development to support a fully integrated extended range detect-to-engage naval and joint integrated fire
control capability. SM-6 is the enabler for Integrated Fire Control (IFC). Funding to support those upgrades are also included in this line. SM-6  has completed the
ground based test program and has commenced the at-sea DT/OT flight test phase of the System Development & Demonstration (SD&D) effort.  Together, this family
of systems will provide the air superiority and the umbrella of protection against the full spectrum of projected future cruise missile (anti-ship and land attack) and
manned aircraft threats discussed in the Joint TAMD MNS, DPG, QDR, IAMD Roadmap, IAMD Joint Integrating Concept, AIAMD Joint Operating Concept and TAMD
Capstone Requirements Document.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 167.200 96.186 57.474 -   57.474
Current President's Budget 150.076 96.186 46.705 -   46.705
Total Adjustments -17.124 -   -10.769 -   -10.769

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -10.876 -  
• SBIR/STTR Transfer -5.815 -  
• Program Adjustments -   -   -10.426 -   -10.426
• Section 219 Reprogramming -0.390 -   -   -   -  
• Rate/Misc Adjustments -   -   -0.343 -   -0.343
• Congressional General Reductions
Adjustments

-0.043 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds

Congressional Add: Automated Missile Tracking 0.797 -  
Congressional Add Subtotals for Project: 9999 0.797 -  

Congressional Add Totals for all Projects 0.797 -  

Change Summary Explanation
Technical: Not applicable.

Schedule: Not applicable.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
0439: Standard Missile Improvement

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0439: Standard Missile
Improvement

28.908 26.054 17.348 -   17.348 4.155 0.250 0.253 0.248 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Modifications to SM-2 BLK IIIB are required for use on DDG-1000 class destroyers. The Joint Universal Waveform Link (JUWL) will be integrated with ESSM and
Standard Missile to communicate with the DDG-1000 SPY-3 radar. SM-2 missile software will be updated with interrupted continuous wave illumination (ICWI) in order
to allow operation with
DDG-1000.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Standard Missile Improvement

Articles:
Description: DDG-1000 Pre Plan Product Improvement (P3I)Link Integration/Interrupted Continuous Wave Illuminator (ICWI)

FY 2010 Accomplishments:
ESSM conducted Preliminary Design Review (PDR), assembled Proof of Design (POD) assets, and conducted Design Verification
Testing (DVT).  SM-2 conducted System Requirements Review and System Functional Review, and began design development.
ICWI development delayed 16 months as a result of FY10 reduction.
FY 2011 Plans:
ESSM conducts Critical Design Review (CDR), orders and assembles Production Representative Model (PRM) assets, and
conducts qualification testing.  SM-2 conducts PDR for JUWL only and orders POD hardware.
FY 2012 Plans:
ESSM completes qualification testing and Test Readiness Review, and completes the Inert Operational Missile (IOM) to aid in
ship-to-missile integration.  SM-2 conducts DVT on POD hardware, conducts PDR for ICWI, conducts CDR for JUWL only, and
orders PRMs.

28.908
0

26.054
0

17.348
0

Accomplishments/Planned Programs Subtotals 28.908 26.054 17.348
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
0439: Standard Missile Improvement

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Development is expected to conclude by FY16 for the X-band JUWL and ICWI.  Production representative missiles will be built between FY11 and FY13 for 59 ESSM
missiles and 26 SM missiles required to support Developmental Test & Operational Test (DT & OT) in FY13 through FY15 and continue follow-on ship integration and
design update effort in FY16.

E. Performance Metrics
- ESSM initial engineering design for X-Band JUWL capability was completed and Engineering Development Models (EDMs) were built and tested.
- ESSM successfully completed its Preliminary Design Review in October 2009.
- ESSM will order material/parts and assemble Proof of Design units to conduct design verification tests.
- ESSM will conduct its Critical Design Review in third Quarter FY11.
- In October 2010 SM-2 begins full scale engineering development of X-Band JUWL capability and limited implementation of interrupted continuous wave illumination
(ICWI) functionality.
- SM-2 PDR for JUWL is planned for third quarter FY11.
- Integration Testing and datalink qualification for JUWL testing 2012
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
0439: Standard Missile Improvement

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Design and Analysis1 SS/CPAF RAYTHEON:Tucson,
AZ 195.432 25.044 Dec 2010 16.848 Nov 2011 -   16.848 Continuing Continuing Continuing

Design and Analysis2 C/CPFF JHU/APL:Laurel, MD 3.750 -   -   -   -   0.000 3.750  

Design and Analysis3 MIPR MIT/Lin Lab:Lexington,
MA 0.050 -   -   -   -   0.000 0.050  

Design and Analysis4 WR NSWC:Dahlgren 787.314 -   -   -   -   0.000 787.314  
Design and Analysis5 WR NSWC:Indian Head 0.940 -   -   -   -   0.000 0.940  
Design and Analysis6 WR NAWC:China Lake 3.030 -   -   -   -   0.000 3.030  

Design and Analysis7 Various
LOCKHEED
MARTIN:Moorestown,
NJ

17.775 -   -   -   -   0.000 17.775  

Design and Analysis8 WR CNO:Washington, DC 0.010 -   -   -   -   0.000 0.010  
Design and Analysis9 WR CMDP:Phoenix, AZ 4.795 -   -   -   -   0.000 4.795  
Design and Analysis11 WR NSWC:Crane 0.257 -   -   -   -   0.000 0.257  

Design and Analysis12 WR DOI&CNAP:Washington,
DC 0.487 -   -   -   -   0.000 0.487  

Design and Analysis13 WR COMPTEVFOR:Norfolk,
VA 0.100 -   -   -   -   0.000 0.100  

Design and Analysis14 C/CPFF
LOCKHEED
MARTIN:Moorestown,
NJ

2.000 -   -   -   -   0.000 2.000  

Design and Analysis15 WR CARDEROCK:Bethesda,
MD 0.050 -   -   -   -   0.000 0.050  

Design and Analysis16 WR NWAS:Corona 0.325 -   -   -   -   0.000 0.325  

Design and Analysis17 C/CPFF CORVID:Mooresville,
NC 0.100 -   -   -   -   0.000 0.100  

Design and Analysis18 C/CPFF BAE:Rockville, MD 0.101 -   -   -   -   0.000 0.101  
Design and Analysis19 MIPR MDA:Dahlgren,VA 1.257 -   -   -   -   0.000 1.257  

Design and Analysis20 WR IWS3D:ARLINGTON,
VA -   1.000 Nov 2010 0.490 Nov 2011 -   0.490 0.000 1.490  

Subtotal 1,017.773 26.044 17.338 -   17.338
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
0439: Standard Missile Improvement

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DEVELOPMENTAL TEST &
EVALUATION1 WR NSWC:Port Hueneme 0.185 -   -   -   -   0.000 0.185  

DEVELOPMENTAL TEST &
EVALUATION2 WR WSMR:New Mexico 1.600 -   -   -   -   0.000 1.600  

DEVELOPMENTAL TEST &
EVALUATION3 WR NAWC:Pt Mugu 0.098 -   -   -   -   0.000 0.098  

DEVELOPMENTAL TEST &
EVALUATION4 WR PMRF:Hawaii 0.338 -   -   -   -   0.000 0.338  

DEVELOPMENTAL TEST &
EVALUATION5 WR NSWC:PHD/Techrep 0.567 -   -   -   -   0.000 0.567  

Subtotal 2.788 -   -   -   -   0.000 2.788

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CONTRACTOR
ENGINEERING SUPPORT C/CPAF VARIOUS:VARIOUS 1.993 -   -   -   -   0.000 1.993  

PROGRAM MANAGEMENT
SUPPORT C/CPAF VARIOUS:VARIOUS 2.294 -   -   -   -   0.000 2.294  

TRAVEL Allot IWS3:Arlington, VA 0.056 0.010 Feb 2011 0.010 Nov 2011 -   0.010 0.000 0.076  
Subtotal 4.343 0.010 0.010 -   0.010 0.000 4.363

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1,024.904 26.054 17.348 -   17.348

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
3092: Standard Missile 6 Program

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3092: Standard Missile 6 Program 120.371 70.132 29.357 -   29.357 17.251 6.180 3.960 4.146 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This program leverages existing missile technology and advanced missile technology. It aligns missile technology roadmaps across the Services (NAVSEA, NAVAIR,
USAF, USMC and USA) and missile variants within the Services, taking advantage of the Navy's investment in the AEGIS Weapon System (AWS), CEC, and airborne
early warning systems. This
missile will provide an extended range engagement capability to provide the air superiority and the umbrella of protection for joint U.S. forces and allies against the
full spectrum of manned-fixed and rotary-wing aircraft, unmanned aerial vehicles, and land attack and anti-ship cruise missiles in flight, thereby contributing to the
continuous protection of forward deployed ground maneuver forces as well as theater rear assets as discussed in the Joint TAMD MNS, DPG, QDR, TAMD Capstone
Requirements Document, Forward From the Sea, Joint Vision 2010/2020, the 2002/2003 Naval Transformational Roadmap and the Operational Requirements
Document for SM-6 BLK 1.

This project addresses the Navy's requirement for an extended range area air defense missile with engage-on-remote and over-the-horizon capability as the enabler for
USN and Joint integrated fire control. The SM-6 BLK 1 is the Navy's transformational enabler for the Sea Shield Operational Concept and enables the opportunity for
Sea Basing and Sea Strike. This effort includes risk reduction, System Development and Demonstration (SD&D) design, insensitive munitions improvement, transition
to production and operational test of the latest STANDARD Missile with the kinematic performance to defeat current and projected threats that possess low altitude,
high altitude, and high velocity and maneuver characteristics at the max kinematic range of the missile. SM-6 is currently executing the DT/OT flight test phase of the
SD&D effort.

The Joint Integrated Fire Enhancement funding is JROC directed for the demonstration of the Joint Land Attack Elevated Netted Sensor (JLENS) into the Naval
Integrated Fire Control-Counter Air (NIFC-CA) kill chain; specifically, SM-6 integration with the JLENS and the AEGIS Weapon System (AWS). The funding identified
in this budget is part of an integrated funding package that also includes funding for PEO IWS 1.0, PEO IWS 6.0, PEO IWS 7.0 and the Army's Cruise Missile Defense
Systems JLENS Product Office.  Additional funding is to support the integration, test, and analysis of the NIFC-CA test and evaluation strategy.  Funds are also
included for the transition of technology associated with the Missile Defense/Sea Shield Naval Interceptor Improvements (NII) Future Naval Capability (FNC) as formally
signed in the NII Technology Transition Agreement (TTA) by PEO IWS 3, OPNAV N86, and the Office of Naval Research (PMR-51).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Joint Integrated Fire Enhancement

Articles:
Description: Joint Integrated Fire Enhancement

2.581
0

4.579
0

2.862
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
3092: Standard Missile 6 Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

FY 2010 Accomplishments:
Initial scenario and test planning development and integration and test efforts.
FY 2011 Plans:
Scenario and test planning development and integration and test activities and end-to-end scenario test predictions.
FY 2012 Plans:
Support Pair-wise testing between SM-6 and JLENS, conduct Captive Flight Test (CFT) with JLENS in Integrated Fire Control
(IFC) Kill Chain, support SM-6: 6 degrees of freedom (DoF) accreditation, pre-flight analysis for JLENS IFC Live Fire Event and
post-flight analysis for JLENS IFC Live Fire Event.
Title: SM 6 Missile Development

Articles:
Description: Missile Development

FY 2010 Accomplishments:
GTV-3; DT/OT Flight Test execution at Pacific Missile Range Facility (PMRF); 2 successful flight tests.
FY 2011 Plans:
DT/OT completion (3 flight tests planned) and 12 OT Flight Tests planned and analysis; Runs For Record M&S completed;
DT/OT-IIIA FOT&E preparation.  Advanced Capability Build 12 (ACB 12) and Combat Systems Engineering Development Site
(CSEDS) integration and test; Captive Carry Flight Test.
FY 2012 Plans:
Continue (ACB 12) and (CSEDS) integration and test; Continue Captive Carry Flight Test; Integrated Fire Control (IFC) integration
and test; Complete DT/OT-IIIA.

99.294
0

52.017
0

14.189
0

Title: Insensitive Munitions (IM)
Articles:

FY 2010 Accomplishments:
FY10:  Perform (4) Slow Cook Off (SCO) tests: 1) Ballistic Barrier stops at first article, 2) MK-72 stops at proof/burst testing, 3)
DTRM stops after pathfinder.
FY 2011 Plans:
Continued testing and analysis.
FY 2012 Plans:

5.200
0

1.000
0

1.000
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
3092: Standard Missile 6 Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Follow-on Test analysis.
Title: SM6 OT&E Support

Articles:
FY 2011 Plans:
This effort will complete activities related to the SM-6 OT Flight Testing and analyzing test results to support COMPTEVFOR.
Preparation for DT/OT-IIIA.
FY 2012 Plans:
This effort will complete activities related to SM-6 FOT&E (DT/OT-IIIA) testing and analysis.

-   8.431
0

7.746
0

Title: SM6/AWS & VLS Integration
Articles:

Description: SM6/AWS & VLS Integration

FY 2010 Accomplishments:
AEGIS Weapons System and MK 41 Vertical Launch Integration of SM-6 legacy.
FY 2011 Plans:
AEGIS Weapons System and MK 41 Vertical Launch Integration of SM-6 IFC mode to ACB12.
FY 2012 Plans:
AEGIS Weapons System and MK 41 Vertical Launch Integration of SM-6 IFC mode to ACB12.

13.296
0

4.105
0

3.560
0

Accomplishments/Planned Programs Subtotals 120.371 70.132 29.357

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• WPN 2234: Standard Missile 90.734 285.977 420.324 0.000 420.324 542.742 581.361 654.383 731.175 2,078.650 5,503.817

D. Acquisition Strategy
The Navy awarded a contract for SM-6 development, design, testing, production and support (including spares) to Raytheon using other than full and open competition
pursuant to the authority of 10 U.S.C. 2304(c)(1).

The active seeker guidance section for the SM-6 will be built in a joint production facility with the Advance Medium Range Air to Air Missile (AMRAAM).
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
3092: Standard Missile 6 Program

The remainder of the SM-6 AUR components will be produced in existing production facilities that are currently producing other variants of the STANDARD missile.

No new facilities will be required for SM-6 production, and existing equipment will be used whenever possible.

No source other than Raytheon is capable of producing a shipboard BLK 1 missile within the Navy's schedule.

SM-6 Acquisition Strategy signed by OSD AT&L 3 March 2004.

E. Performance Metrics
Accomplishments
- SM-6 PABT WSESRB Executive Board - 12  May 09
- ASN (RDA) Gate 6 - 14 May 09
- ASN (RDA) OIPT - 2 Jun 09
- ASN (RDA) DAB - 29 Jul 09
- CTV-1A Flight Test - 28 Aug 09
- FY09 LRIP Lot Not to Exceed (NTE) Letter Contract Award - 4 Sep 09
- DT/OT SSSTRP - 7 Dec 09
- DT/OT WSESRB - 16 Dec 09
- GTV-3 Flight Test - 11 Jan 10
- DT/OT TRR - Feb 10
- OIPT (Cost Certification) - Mar 10
- DAB (Cost Certification) - Mar 10
- DT/OT Flight Tests @ PMRF - May 10
- FY09 LRIP NTE Definitization - 1 Jul 10
- FY10 LRIP Option I Contract Award - 1 Jul 10

SM-6 SD&D Contract SPI is currently at 0.992 and CPI is at 0.998

Upcoming Milestones
- DT/OT Flight Tests @ PMRF - Jan 11
- OT TRR - Jun 11
- OT Flight Tests at PMRF - Jul 11
- OT IIIA - Apr 12 - Dec 13
- Integrated Fire Control (IFC) Apr 12 - Mar 14
- LRIP Option II Contract Award - Mar 11
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
3092: Standard Missile 6 Program

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Design & Analysis C/CPIF RAYTHEON:Tucson,
AZ 633.500 14.730 Feb 2011 11.937 Dec 2011 -   11.937 0.000 660.167  

Design & Analysis C/CPFF JHU/APL:Laurel MD 37.922 4.186 Feb 2011 0.800 Nov 2011 -   0.800 0.000 42.908  

Design & Analysis MIPR MIT/Lin Lab:Lexington,
MA 0.550 -   -   -   -   0.000 0.550  

Design & Analysis WR NAWC:China Lake 3.207 0.078 Nov 2010 -   -   -   0.000 3.285  
Design & Analysis WR NSWC:Dahlgren 8.837 1.008 Nov 2010 0.075 Nov 2011 -   0.075 0.000 9.920  
Design & Analysis WR NSWC:Indian Head 3.261 0.030 Nov 2010 -   -   -   0.000 3.291  
Design & Analysis WR NSWC:PHD 7.596 1.416 Nov 2010 -   -   -   0.000 9.012  
Design & Analysis WR NSWC:Crane 1.041 0.150 Nov 2010 -   -   -   0.000 1.191  
Design & Analysis MIPR JSPO:Eglin AFB 22.722 1.000 Nov 2010 -   -   -   0.000 23.722  

Design & Analysis C/CPFF LOCKHEED
Martin:Moorestown, NJ 5.794 -   -   -   -   0.000 5.794  

Design & Analysis WR NSWC:Corona 15.938 0.621 Nov 2010 -   -   -   0.000 16.559  
Design & Analysis Reqn ONR:Arlington, VA 5.150 -   -   -   -   0.000 5.150  
Design & Analysis Reqn NRL:Washington, DC 0.090 -   -   -   -   0.000 0.090  

Design & Analysis WR COMPTEVFOR:Norfolk,
VA 1.905 0.250 Nov 2010 -   -   -   0.000 2.155  

Design & Analysis WR CARDEROCK:Philadelphia,
PA 2.349 0.200 Nov 2010 -   -   -   0.000 2.549  

Design & Analysis WR NSWC:Pt Mugu 0.613 -   -   -   -   0.000 0.613  
Design & Analysis C/CPFF BAE:Rockville, MD 6.446 -   -   -   -   0.000 6.446  
Design & Analysis MIPR ARMY:Redstone 0.050 -   -   -   -   0.000 0.050  

Design & Analysis WR NAWCAD:Pax River,
MD 0.392 -   -   -   -   0.000 0.392  

Design & Analysis C/CPFF CORVID:Mooresville,
NC 2.500 0.250 Mar 2011 0.250 Dec 2011 -   0.250 0.000 3.000  

Design & Analysis C/CPFF RNB:Arlington, VA 0.010 -   -   -   -   0.000 0.010  
Design & Analysis WR SPAWAR:Arlington, VA 0.007 -   -   -   -   0.000 0.007  
Design & Analysis WR ARMY:Cecom 0.066 -   -   -   -   0.000 0.066  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
3092: Standard Missile 6 Program

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Design & Analysis C/FP
GENERAL
DYNAMICS:Falls
Church, VA

1.660 -   -   -   -   0.000 1.660  

Design & Analysis WR VARIOUS:(IWS 1A) 52.713 7.060 Dec 2010 3.000 Nov 2011 -   3.000 0.000 62.773  
Design & Analysis WR VARIOUS:(VLS) 23.711 1.061 Nov 2010 0.560 Nov 2011 -   0.560 0.000 25.332  

Subtotal 838.030 32.040 16.622 -   16.622 0.000 886.692

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Develpomental Test &
Evaluation WR NSWC:Port Hueneme 0.200 0.200 Jan 2011 0.200 Nov 2011 -   0.200 0.000 0.600  

Develpomental Test &
Evaluation WR NSWC:WSMR 17.321 2.000 Jan 2011 3.000 Nov 2011 -   3.000 0.000 22.321  

Develpomental Test &
Evaluation WR PMRF:Hawaii 23.089 15.000 Jan 2011 -   -   -   0.000 38.089  

Develpomental Test &
Evaluation WR NAWC:Pt Mugu 0.769 -   -   -   -   0.000 0.769  

Develpomental Test &
Evaluation C/CPAF RAYTHEON:Tucson,

AZ -   14.242 Feb 2011 8.435 Dec 2011 -   8.435 0.000 22.677  

Develpomental Test &
Evaluation C/CPFF JHU/APL:Laurel, MD -   1.250 Feb 2011 -   -   -   0.000 1.250  

Develpomental Test &
Evaluation WR NSWC:Corona -   1.750 Jan 2011 0.800 Nov 2011 -   0.800 0.000 2.550  

Develpomental Test &
Evaluation WR COMPTEVFOR:Norfolk -   0.250 Jan 2011 -   -   -   0.000 0.250  

Develpomental Test &
Evaluation WR NSWC:Dahlgren -   0.500 Jan 2011 -   -   -   0.000 0.500  

Developmental Test &
Evaluation WR VLS:Arlington, VA -   0.750 Jan 2011 0.300 Nov 2011 -   0.300 0.000 1.050  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
3092: Standard Missile 6 Program

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 41.379 35.942 12.735 -   12.735 0.000 90.056

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Services C/CPAF VARIOUS:Various 20.405 2.000 Nov 2010 -   -   -   0.000 22.405  

Travel Various IWS3:Arlington, VA 0.878 0.150 Jan 2011 -   -   -   0.000 1.028  

DAWDF C/FP Not Specified:Not
Specified 1.130 -   -   -   -   0.000 1.130  

Subtotal 22.413 2.150 -   -   -   0.000 24.563

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 901.822 70.132 29.357 -   29.357 0.000 1,001.311

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
3092: Standard Missile 6 Program
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
3092: Standard Missile 6 Program

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3092
IOC/Deployment (Threshold) 4 2011 1 2012
IOC (Objective) 2 2011 2 2011
Full-Rate Production (FRP) Decision 1 2012 2 2012
Full Operational Capability (FOC) 4 2015 4 2015
WSESRB 2 2010 2 2012
Software Design/Final Qualification Test (FQT) 1 2010 3 2011
Captive Carry 1 2010 2 2011
CSEDS (ACB 12) (ACB 14) 4 2011 4 2013
DT WIT, OT WIT 1 2010 4 2010
Flight Test (GTV3) 1 2010 1 2010
Developmental Testing (DT-IIC1) 2 2010 2 2011
Developmental Testing (DT-IIC2/OT-[1-3]) 2 2010 2 2011
Operational Testing (OT-[4-15 & 2 Spares]) 4 2011 4 2011
OT IIIA 3 2012 1 2013
Integrated Fire Control (IFC) 3 2012 2 2014
Low-Rate Production I (Definitization) 4 2010 4 2010
Low-Rate Initial Production II (LRIP II Award) 4 2010 4 2010
Low-Rate Initial Production III (LRIP III Award) 2 2011 2 2011
Low-Rate Initial Production I Delivery 2 2011 3 2012
Low-Rate Initial Production II Delivery 3 2012 1 2013
Low-Rate Initial Production III Delivery 2 2013 1 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
3092: Standard Missile 6 Program

Start End
Events by Sub Project Quarter Year Quarter Year

Full Rate Production (FRP) I-IV Award 2 2012 2 2015
Full Rate Production I (FRP) Deliveries 2 2014 1 2015
Full Rate Production II (FRP) Deliveries 2 2015 1 2016
Full Rate Production III (FRP) Deliveries 2 2016 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604366N: Standard Missile Improvements

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9999: Congressional Adds 0.797 -   -   -   -   -   -   -   -   0.000 0.797
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Automated Missile Tracking will evaluate a multitude of Radio Frequency Identification (RFID) passive devices to ensure that safe implementation is possible aboard a
US Navy combatant.

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011
Congressional Add: Automated Missile Tracking
FY 2010 Accomplishments: FY10:  To provide maintenance history, inventory tracking and environmental
exposure monitoring.

0.797 -  

Congressional Adds Subtotals 0.797 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Congressional Add.
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                 96.186
                 46.705
                 46.705
                 0.000
                 21.406
                 6.430
                 4.213
                 4.394
                 Continuing
                 Continuing
            
             Standard Missile (SM) is the Navy's premier Anti-Air Warfare (AAW) missile, providing both area air defense for the fleet and self defense for individual AEGIS CGs and DDGs, as required by the Joint Theater Air Missile Defense (TAMD), Mission Need Statement (MNS), Defense Planning Guidance (DPG), Quadrennial Defense Review (QDR), and Ship Class AAW Self Defense Capstone Requirements Document. Agility, fuzing, and computer modifications to SM are in development to restore performance in the near term against a specific existing proliferating Anti-Ship Cruise Missile (ASCM) threat. Continuous analysis of missile capabilities vs. ever-evolving and proliferating aircraft and ASCM threats and long-range
planning are required to keep pace with the threat.

In FY04 the STANDARD Missile 6 (SM-6) program was started to develop an advanced surface missile system with an active seeker and an extended range. The SM-6 missile system will leverage the Navy investment in the AEGIS Weapon System (AWS), Cooperative Engagement Capability (CEC), and airborne early warning systems, which will be upgraded in concert with missile development to support a fully integrated extended range detect-to-engage naval and joint integrated fire control capability. SM-6 is the enabler for Integrated Fire Control (IFC). Funding to support those upgrades are also included in this line. SM-6  has completed the ground based test program and has commenced the at-sea DT/OT flight test phase of the System Development & Demonstration (SD&D) effort.  Together, this family of systems will provide the air superiority and the umbrella of protection against the full spectrum of projected future cruise missile (anti-ship and land attack) and manned aircraft threats discussed in the Joint TAMD MNS, DPG, QDR, IAMD Roadmap, IAMD Joint Integrating Concept, AIAMD Joint Operating Concept and TAMD Capstone Requirements Document.
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                             Congressional General Reductions Adjustments
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                 Technical: Not applicable.

Schedule: Not applicable.
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                         26.054
                         17.348
                         17.348
                         0.000
                         4.155
                         0.250
                         0.253
                         0.248
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Modifications to SM-2 BLK IIIB are required for use on DDG-1000 class destroyers. The Joint Universal Waveform Link (JUWL) will be integrated with ESSM and Standard Missile to communicate with the DDG-1000 SPY-3 radar. SM-2 missile software will be updated with interrupted continuous wave illumination (ICWI) in order to allow operation with
DDG-1000.
                         
                             
                                 Standard Missile Improvement
                                 DDG-1000 Pre Plan Product Improvement (P3I)Link Integration/Interrupted Continuous Wave Illuminator (ICWI)
                                 
                                     
                                         28.908
                                         0
                                         
						ESSM conducted Preliminary Design Review (PDR), assembled Proof of Design (POD) assets, and conducted Design Verification Testing (DVT).  SM-2 conducted System Requirements Review and System Functional Review, and began design development. ICWI development delayed 16 months as a result of FY10 reduction. 

					
                                    
                                
                                 
                                     
                                         26.054
                                         0
                                         
						ESSM conducts Critical Design Review (CDR), orders and assembles Production Representative Model (PRM) assets, and conducts qualification testing.  SM-2 conducts PDR for JUWL only and orders POD hardware.

					
                                    
                                     
                                         17.348
                                         0
                                    
                                     
                                         17.348
                                         0
                                         
					ESSM completes qualification testing and Test Readiness Review, and completes the Inert Operational Missile (IOM) to aid in ship-to-missile integration.  SM-2 conducts DVT on POD hardware, conducts PDR for ICWI, conducts CDR for JUWL only, and orders PRMs. 
				
                                    
                                
                            
                        
                         Development is expected to conclude by FY16 for the X-band JUWL and ICWI.  Production representative missiles will be built between FY11 and FY13 for 59 ESSM missiles and 26 SM missiles required to support Developmental Test & Operational Test (DT & OT) in FY13 through FY15 and continue follow-on ship integration and design update effort in FY16.
                         - ESSM initial engineering design for X-Band JUWL capability was completed and Engineering Development Models (EDMs) were built and tested. 
- ESSM successfully completed its Preliminary Design Review in October 2009.
- ESSM will order material/parts and assemble Proof of Design units to conduct design verification tests.
- ESSM will conduct its Critical Design Review in third Quarter FY11. 
- In October 2010 SM-2 begins full scale engineering development of X-Band JUWL capability and limited implementation of interrupted continuous wave illumination (ICWI) functionality.
- SM-2 PDR for JUWL is planned for third quarter FY11.
- Integration Testing and datalink qualification for JUWL testing 2012
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                                         SS
                                         CPAF
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                                             0.000
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                                                 0.000
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                                             3.030
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                                         Various
                                         LOCKHEED MARTIN
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                                                 0.000
                                            
                                             
                                                 0.000
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                                             0.000
                                             17.775
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                                         DEVELOPMENTAL TEST & EVALUATION1
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                                             1.600
                                        
                                    
                                     
                                         DEVELOPMENTAL TEST & EVALUATION3
                                         WR
                                         NAWC
                                         Pt Mugu
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                                         DEVELOPMENTAL TEST & EVALUATION4
                                         WR
                                         PMRF
                                         Hawaii
                                         
                                             0.338
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                                         CONTRACTOR ENGINEERING SUPPORT
                                         C
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                                                 0.000
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                     Standard Missile 6 Program
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                             0
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                             0
                             0
                             0
                             0
                             0
                        
                         This program leverages existing missile technology and advanced missile technology. It aligns missile technology roadmaps across the Services (NAVSEA, NAVAIR, USAF, USMC and USA) and missile variants within the Services, taking advantage of the Navy's investment in the AEGIS Weapon System (AWS), CEC, and airborne early warning systems. This
missile will provide an extended range engagement capability to provide the air superiority and the umbrella of protection for joint U.S. forces and allies against the full spectrum of manned-fixed and rotary-wing aircraft, unmanned aerial vehicles, and land attack and anti-ship cruise missiles in flight, thereby contributing to the continuous protection of forward deployed ground maneuver forces as well as theater rear assets as discussed in the Joint TAMD MNS, DPG, QDR, TAMD Capstone Requirements Document, Forward From the Sea, Joint Vision 2010/2020, the 2002/2003 Naval Transformational Roadmap and the Operational Requirements Document for SM-6 BLK 1.

This project addresses the Navy's requirement for an extended range area air defense missile with engage-on-remote and over-the-horizon capability as the enabler for USN and Joint integrated fire control. The SM-6 BLK 1 is the Navy's transformational enabler for the Sea Shield Operational Concept and enables the opportunity for Sea Basing and Sea Strike. This effort includes risk reduction, System Development and Demonstration (SD&D) design, insensitive munitions improvement, transition to production and operational test of the latest STANDARD Missile with the kinematic performance to defeat current and projected threats that possess low altitude, high altitude, and high velocity and maneuver characteristics at the max kinematic range of the missile. SM-6 is currently executing the DT/OT flight test phase of the SD&D effort.

The Joint Integrated Fire Enhancement funding is JROC directed for the demonstration of the Joint Land Attack Elevated Netted Sensor (JLENS) into the Naval Integrated Fire Control-Counter Air (NIFC-CA) kill chain; specifically, SM-6 integration with the JLENS and the AEGIS Weapon System (AWS). The funding identified in this budget is part of an integrated funding package that also includes funding for PEO IWS 1.0, PEO IWS 6.0, PEO IWS 7.0 and the Army's Cruise Missile Defense Systems JLENS Product Office.  Additional funding is to support the integration, test, and analysis of the NIFC-CA test and evaluation strategy.  Funds are also included for the transition of technology associated with the Missile Defense/Sea Shield Naval Interceptor Improvements (NII) Future Naval Capability (FNC) as formally signed in the NII Technology Transition Agreement (TTA) by PEO IWS 3, OPNAV N86, and the Office of Naval Research (PMR-51).
                         
                             
                                 Joint Integrated Fire Enhancement
                                 Joint Integrated Fire Enhancement
                                 
                                     
                                         2.581
                                         0
                                         
						Initial scenario and test planning development and integration and test efforts. 
					
                                    
                                
                                 
                                     
                                         4.579
                                         0
                                         
						Scenario and test planning development and integration and test activities and end-to-end scenario test predictions. 
					
                                    
                                     
                                         2.862
                                         0
                                    
                                     
                                         2.862
                                         0
                                         
					Support Pair-wise testing between SM-6 and JLENS, conduct Captive Flight Test (CFT) with JLENS in Integrated Fire Control (IFC) Kill Chain, support SM-6: 6 degrees of freedom (DoF) accreditation, pre-flight analysis for JLENS IFC Live Fire Event and post-flight analysis for JLENS IFC Live Fire Event.

				
                                    
                                
                            
                             
                                 SM 6 Missile Development
                                 Missile Development
                                 
                                     
                                         99.294
                                         0
                                         
						GTV-3; DT/OT Flight Test execution at Pacific Missile Range Facility (PMRF); 2 successful flight tests. 
					
                                    
                                
                                 
                                     
                                         52.017
                                         0
                                         
						DT/OT completion (3 flight tests planned) and 12 OT Flight Tests planned and analysis; Runs For Record M&S completed; DT/OT-IIIA FOT&E preparation.  Advanced Capability Build 12 (ACB 12) and Combat Systems Engineering Development Site (CSEDS) integration and test; Captive Carry Flight Test.

					
                                    
                                     
                                         14.189
                                         0
                                    
                                     
                                         14.189
                                         0
                                         
					Continue (ACB 12) and (CSEDS) integration and test; Continue Captive Carry Flight Test; Integrated Fire Control (IFC) integration and test; Complete DT/OT-IIIA.

				
                                    
                                
                            
                             
                                 Insensitive Munitions (IM)
                                 
                                     
                                         5.200
                                         0
                                         
						FY10:  Perform (4) Slow Cook Off (SCO) tests: 1) Ballistic Barrier stops at first article, 2) MK-72 stops at proof/burst testing, 3) DTRM stops after pathfinder. 
					
                                    
                                
                                 
                                     
                                         1.000
                                         0
                                         
						Continued testing and analysis. 
					
                                    
                                     
                                         1.000
                                         0
                                    
                                     
                                         1.000
                                         0
                                         
					Follow-on Test analysis. 
				
                                    
                                
                            
                             
                                 SM6 OT&E Support
                                 
                                     
                                         8.431
                                         0
                                         
						This effort will complete activities related to the SM-6 OT Flight Testing and analyzing test results to support COMPTEVFOR. Preparation for DT/OT-IIIA.

					
                                    
                                     
                                         7.746
                                         0
                                    
                                     
                                         7.746
                                         0
                                         
					This effort will complete activities related to SM-6 FOT&E (DT/OT-IIIA) testing and analysis.

				
                                    
                                
                            
                             
                                 SM6/AWS & VLS Integration
                                 SM6/AWS & VLS Integration
                                 
                                     
                                         13.296
                                         0
                                         
						AEGIS Weapons System and MK 41 Vertical Launch Integration of SM-6 legacy. 
					
                                    
                                
                                 
                                     
                                         4.105
                                         0
                                         
						AEGIS Weapons System and MK 41 Vertical Launch Integration of SM-6 IFC mode to ACB12. 
					
                                    
                                     
                                         3.560
                                         0
                                    
                                     
                                         3.560
                                         0
                                         
					AEGIS Weapons System and MK 41 Vertical Launch Integration of SM-6 IFC mode to ACB12.

				
                                    
                                
                            
                        
                         
                             
                                 WPN 2234
                                 Standard Missile
                                 
                                     90.734
                                     285.977
                                     420.324
                                     420.324
                                     0.000
                                     542.742
                                     581.361
                                     654.383
                                     731.175
                                     2078.650
                                     5503.817
                                
                            
                        
                         The Navy awarded a contract for SM-6 development, design, testing, production and support (including spares) to Raytheon using other than full and open competition pursuant to the authority of 10 U.S.C. 2304(c)(1).

The active seeker guidance section for the SM-6 will be built in a joint production facility with the Advance Medium Range Air to Air Missile (AMRAAM).

The remainder of the SM-6 AUR components will be produced in existing production facilities that are currently producing other variants of the STANDARD missile.

No new facilities will be required for SM-6 production, and existing equipment will be used whenever possible.

No source other than Raytheon is capable of producing a shipboard BLK 1 missile within the Navy's schedule.

SM-6 Acquisition Strategy signed by OSD AT&L 3 March 2004.
                         Accomplishments
- SM-6 PABT WSESRB Executive Board - 12  May 09
- ASN (RDA) Gate 6 - 14 May 09
- ASN (RDA) OIPT - 2 Jun 09
- ASN (RDA) DAB - 29 Jul 09
- CTV-1A Flight Test - 28 Aug 09
- FY09 LRIP Lot Not to Exceed (NTE) Letter Contract Award - 4 Sep 09
- DT/OT SSSTRP - 7 Dec 09
- DT/OT WSESRB - 16 Dec 09
- GTV-3 Flight Test - 11 Jan 10
- DT/OT TRR - Feb 10
- OIPT (Cost Certification) - Mar 10
- DAB (Cost Certification) - Mar 10
- DT/OT Flight Tests @ PMRF - May 10
- FY09 LRIP NTE Definitization - 1 Jul 10
- FY10 LRIP Option I Contract Award - 1 Jul 10

SM-6 SD&D Contract SPI is currently at 0.992 and CPI is at 0.998

Upcoming Milestones
- DT/OT Flight Tests @ PMRF - Jan 11
- OT TRR - Jun 11
- OT Flight Tests at PMRF - Jul 11
- OT IIIA - Apr 12 - Dec 13
- Integrated Fire Control (IFC) Apr 12 - Mar 14
- LRIP Option II Contract Award - Mar 11
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                         Automated Missile Tracking will evaluate a multitude of Radio Frequency Identification (RFID) passive devices to ensure that safe implementation is possible aboard a US Navy combatant.
                         
                             
                                 Automated Missile Tracking
                                 
                                     0.797
                                     
						FY10:  To provide maintenance history, inventory tracking and environmental exposure monitoring. 
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